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Bi-Weekly Progress Report No. 9
Phase 2 — Ground Water Treatment System Construction

1.0 Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt
Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to partially fulfill the
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the
work performed from July 9, 2011 to July 22, 2011.

The work performed during this reporting period includes: general clean-up, buried electrical conduit
and pull boxes installation, asphalt removal and disposal, HDPE pipe installation, reinforcing steel and
forms for foundation walls, pouring concrete foundation walls, asphalt placement, pouring concrete
building sump base. This work is summarized in further detail below. A list of the supporting
documentation attached with this bi-weekly progress report is as follows:

B Attachment 1 - CDM’s Daily Status Report

B Attachment 2 - CDM’s Field Log Book Notes
B Attachment 3 - Photo Log

2.0 Personnel On-Site
The following personnel were on site during this reporting period:

CDM - Contractor
Jeffrey Mullen Construction Supervisor

Arrowhead Contracting Inc (ACI) — Subcontractor

Doug Ronk Project Manager

Tom Gleave Quality Control/Safety Manager
Joe Cotter Site Superintendent

Matt Swope Construction Foreman

Arrowhead Contracting Inc (ACI) — Subcontractor

Doug Ronk Project Manager

Tom Gleave Quality Control/Safety Manager
Joe Cotter Site Superintendent

Matt Swope Construction Foreman

T&F Enterprises — ACl Subcontractor

Tim Taub Owner/Operator
Chris Kozikowski Operator
Nick Gambino Laborer
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Sampogna — ACl Subcontractor

Nick Sampogna Owner/Operator
Anner Portillo Laborer
Pedro Huezo Laborer
Enrique Calles Laborer
Eugenio Guevara Laborer

JK Electric — ACI CSubcontractor

Jim Kilkullen Supervisor
Mike Kilkullen Foreman
Joe Cavano Laborer

Testani Paving — ACI Subcontractor
9-man Crew

3.0 Summary of Work Performed

The following is a brief summary of the field activities performed during this reporting period (refer to
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each
working day):

B Building Foundation Work
> T&F compacted existing sub-grade using vibratory plate compactor. Confirmed proper
compaction using a nuclear densitometer. Placed structural fill in building excavation,
compacted and tested as required.

B Trench Excavation and Pipe Installation

> T&F excavated the pipe trench in accordance with the contract drawings. Upon field
inspection of the excavated material, CDM determined that the native material satisfied
the requirements that would allow it to be used as pipe bedding. The pipes were
installed at the bottom of the trench as shown in the trench details. Backfill material
was placed in 12 inch lifts and compacted. CM Testing performed compaction density
testing of compacted sub-grade using a nuclear densitometer, Trolex 3430.

» Any non-native or unsuitable items found while excavating trench were segregated and
not used as backfill. Non-native items include; concrete, bricks, metal and rocks larger
than 4-inch. All materials that were segregated have been staged for later disposal.

B Underground Electric Installation
» JK Electric installed underground PVC conduits and precast concrete pull boxes as
specified and shown on the contract drawings.

B Foundation Wall Installation
» Sampogna installed reinforcing steel (rebar) and forms. Wall forms were assembled in
accordance with the design drawings and approved shop drawings. ACI purchased and
assembled the column anchor bolts. Sampogna installed the caged bolts as instructed by
ACI. Placement of the anchor bolts was inspected and verified by CDM and ACl to
ensure correct placement. Sampogna ordered concrete and poured the foundation
walls. All concrete was vibrated while it was poured into the forms. This placement
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method ensures proper filling of the form cavities. The concrete was allowed to cure for
4 days and the forms were removed. Any voids that were noticed, were willed using
epoxy by ACI. Concrete samples were collected by CM Testing for strength testing as
specified.

B Parking Lot Pavement

>

Testani Paving and T&F restored trench in Treeline’s parking lot. All asphalt was placed
in accordance with the design drawings and as approved by CDM. Following restoration
of the asphalt, ACI painted temporary stripes over the new asphalt to replace the stripes
that were removed. The parking lot lines will be re-painted when all of the asphalt work
is complete.

B Health and Safety

>

A tailgate H&S meeting was conducted each day before the start of work activities.

B Material Deliveries

YV VVYVVY

Electrical PVC conduits and accessories
Pre-cast concrete pull boxes (6)
Recycled concrete structural fill
Asphalt binder and top

Concrete

Problems/Corrective Action
During this two week period no problems or issues were noted.

Deviations
No deviations were noted for this reporting period.

Conclusions
Construction progress continues at a moderate pace. All work has been completed in a
professional and safe manner.
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ATTACHMENT 1
DAILY STATUS REPORT



Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 7-11-11

Day Manday

WEATHER: Sunny

TEMP: 71/89 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0800 Eugenio Sampogna Foundation Work
0800 Anner Portillo Sampogna Foundation Work
1600 Allan CM Testing Density testing

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer — not used
CAT 420D Backhoe — not used
2-GF+ Butt-Fusion Machines — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Sampogna setting forms and installing rebar. Also placing structural fill around footer forms for additional support. Concrete for
footers is scheduled to be delivered after 1200.

CM Testing running compaction density tests for trench backfill, using Trolex 3430 Nuclear Densitometer

N/A

WORK BEING INSPECTED:

Daily Safety Tailgate meeting held. Featured Topic: Heat Stress

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

N/A

TESTING PERFORMED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 7-12-11
Day Tuesday
WEATHER: Sunny
TEMP: 71/89 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0730 Eugenio Sampogna Foundation Work
0730 Anner Portillo Sampogna Foundation Work
0900 Pedro Sampogna Foundation Work
0900 Enrique Sampogna Foundation Work

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer — not used

CAT 420D Backhoe — not used

2-GF+ Butt-Fusion Machines — not used

Roll-off delivered for concrete and asphalt recycling

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Sampogna setting forms and installing rebar for structural walls.

WORK BEING INSPECTED:

N/A

Daily Safety Tailgate meeting held. Featured Topic: Safety Glasses

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

TESTING PERFORMED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 7-13-11
Day Wednesday
WEATHER: Sunny
TEMP: 64/87 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0730 Eugenio Sampogna Foundation Work
0730 Anner Portillo Sampogna Foundation Work
0900 Pedro Sampogna Foundation Work
0900 Enrique Sampogna Foundation Work

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer — not used

CAT 420D Backhoe — not used

2-GF+ Butt-Fusion Machines — not used

ACI loaded concrete into Roll-off

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Sampogna setting forms and installing rebar for structural walls.

WORK BEING INSPECTED:

N/A

Daily Safety Tailgate meeting held. Featured Topic: Heat Stress

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

TESTING PERFORMED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 7-14-11
Day Thursday
WEATHER: Sunny
TEMP: 64/82 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0730 Eugenio Sampogna Foundation Work
0730 Anner Portillo Sampogna Foundation Work
0900 Pedro Sampogna Foundation Work
0900 Enrique Sampogna Foundation Work

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer — not used
CAT 420D Backhoe — not used
2-GF+ Butt-Fusion Machines — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
Sampogna finishing forms for foundation wall and minor reinforcing steel bar installation.

Anchor bolts being welded together to speed the installation.

N/A

WORK BEING INSPECTED:

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Concrete Hazards

N/A

TESTING PERFORMED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 7-15-11
Day Eriday
WEATHER: Sunny
TEMP: 69/84 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0730 Eugenio Sampogna Foundation Work
0730 Anner Portillo Sampogna Foundation Work
0900 Pedro Sampogna Foundation Work
0900 Enrique Sampogna Foundation Work

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer — not used
CAT 420D Backhoe — not used
2-GF+ Butt-Fusion Machines — not used

Anchor bolts set. Concrete walls poured.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Sampogna set sleeves for the sanitary pipe and electrical service, within the concrete walls.

Sampogna applying form release agent to forms, installing sleeves and laying out column centerlines for building columns.

N/A

WORK BEING INSPECTED:

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Accident Prevention

N/A

TESTING PERFORMED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Weekly conference call at 10:00

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 7-16-11

Day Saturday

WEATHER: Sunny

TEMP: 69/84 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Ali Muzaffar
Arrowhead/Tom Gleave, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
0730 Chris Kozikowski T&F Paving Parking Lot
0730 9-man crew Testani Paving Parking Lot

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer — not used

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines — not used
Dynapac CC122 Compactor

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
T&F excavating DGA from trench, approx 10”. Used plate compactor to compact subgrade.

Testani Paving placed type 3 binder course. Placed top course and compacted. Edges sealed with tar.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Asphalt Safety

TESTING PERFORMED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 7-18-11

Day Manday

WEATHER: Sunny

TEMP: 71/87 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
0700 Chris Kozikowski T&F Trench Excavation
0700 Jason Kamback T&F Trench Excavation
0745 AnnerPortillo Sampogna Stripping Forms
0745 Pedro Huego Sampogna Stripping Forms
0745 Enrique Calles Sampogna Stripping Forms
0745 Eugenio Gucuarals Sampogna Stripping Forms
0800 J. Killkullen JK Electric Installing UG Conduit
0800 J. Caivano JK Electric Installing UG Conduit
0830 S. Ditzel Garden City Water Tap
0830 N. Mirando Garden City Water Tap

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer — not used

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines — not used
Dynapac CC122 Compactor — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
T&F excavating north trench and installing 3-3” HDPE pipes, 1-4” pipe and 1-1.25" water line toward treatment building.

JK electric installing electrical conduits from NW corner of site toward treatment building.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

Garden City personnel installed saddle tap onto existing 12" water main at NW corner of site.

Sampogna on-site with 4-man crew stripping all forms from building walls, Voids filled in concrete surface.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: heavy equipment safety

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 7-19-11

Day Tuesday

WEATHER: Sunny

TEMP: 69/89 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS

TIME NAME REPRESENTING REMARKS
0700 Chris Kozikowski T&F Trench Excavation
0700 Jason Kamback T&F Trench Excavation
0800 J. Killkullen JK Electric Installing UG Conduit
0800 J. Caivano JK Electric Installing UG Conduit

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer — not used

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines — not used
Dynapac CC122 Compactor — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
T&F excavating north trench and installing 3-3” HDPE pipes, 1-4" pipe and 1-1.25" water line toward treatment building.

JK electric installing electrical conduits from NW corner of site toward treatment building.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Buddy System - communication
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 7-20-11
Day Wednesday
WEATHER: Sunny
TEMP: 72/90 deg F
WIND: Qlight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen, Mrutyunjay Vajirkar
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer — not used

CAT 420D Backhoe - not used

2-GF+ Butt-Fusion Machines — not used
Dynapac CC122 Compactor — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI formed and poured 6'x6'x12" concrete pad for building sump. 3.5yds of concrete used.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Anticipate Accidents

TESTING PERFORMED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 7-21-11
Day Thursday
WEATHER: Sunny
TEMP: 75/95 deg F
WIND: Qlight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer — not used

CAT 420D Backhoe - not used

2-GF+ Butt-Fusion Machines — not used
Dynapac CC122 Compactor — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
ACI stripped forms from sump foundation pad.

3-25yd trucks of structural fill delivered to site.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Foot Protection
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 7-22-11

Day Eriday

WEATHER: Sunny

TEMP: 78/98 deg F
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
0700 Chris Kozikowski T&F Trench Excavation
0700 Jason Kamback T&F Trench Excavation
0800 J. Killkullen JK Electric Installing UG Conduit
0800 J. Caivano JK Electric Installing UG Conduit

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer — not used

CAT 420D Backhoe

2-GF+ Butt-Fusion Machines — not used
Dynapac CC122 Compactor — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK electric installing electrical conduits from NW corner of site toward treatment building.

T&F excavating north trench and installing 3-3” HDPE pipes, 1-4” pipe and 1-1.25" water line toward treatment building.

N/A

WORK BEING INSPECTED:

Daily Safety Tailgate meeting held. Featured Topic: Heat Stress

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Weekly Conference Call

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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ATTACHMENT 2
FIELD LOGBOOK NOTES
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ATTACHMENT 3
PHOTO LOG



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 09 through July 22, 2011

Foundation walls reinforcing steel installed.
IMAGO0065.ipg 7/12/2011

Forms for foundation walls, view NE.
IMAGO0066.ipg 7/13/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 09 through July 22, 2011

Forms for foundation walls, view of NE corner.
IMAGO0067.ipg 7/13/2011

Forms for foundation walls, view of westwall.
IMAGO0068.ipg 7/13/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 09 through July 22, 2011

Asphalt removed from Treeline parking lot.
IMAG0069.ipg 7/16/2011

Aggregate placed and graded prior to pavement placement.
IMAG0070.ipg 7/16/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 09 through July 22, 2011

Subbase compacted prior to pavement placement.
IMAGO0071.ipg 7/16/2011

Asphalt placed and rolled.
IMAGO0072.ipg 7/16/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 09 through July 22, 2011

Tar used to seal old/new asphalt.
IMAGO0073.ipg 7/16/2011

Buidling foundation walls, forms removed.
IMAGO0074.ipg 7/18/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 09 through July 22, 2011

Electrical pull boxes and underground conduit installed.
IMAGO0075.ipd 7/19/2011

Temporary parking lot striping.
IMAGO0076.ipd 7/20/2011



	Building Foundation Work
	Trench Excavation and Pipe Installation
	Parking Lot Pavement
	Testani Paving and T&F restored trench in Treeline’s parking lot. All asphalt was placed in accordance with the design drawings and as approved by CDM. Following restoration of the asphalt, ACI painted temporary stripes over the new asphalt to replace...
	Health and Safety
	A tailgate H&S meeting was conducted each day before the start of work activities.
	Material Deliveries
	Electrical PVC conduits and accessories
	Pre-cast concrete pull boxes (6)
	Recycled concrete structural fill
	Asphalt binder and top
	Concrete
	During this two week period no problems or issues were noted.
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